
Project Schedule

November 2004



Overall Schedule
Jan-Aug 04 Sept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support *
Scoping Process Complete
Study Area/Baseline Conditions *

Additional Data (Se., Fish, Geo., Air Quality) 
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data 

No Action Alternative *
Public Outreach 
Analytical Methods & Significance Criteria
Identify Conceptual Alternatives/Apply Screening Criteria*
Select Final Alternatives*
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Management Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Management Plan
Prepare Final Programmatic EIR
Prepare Environmental Permit Information
File Notice of Determination

LEGEND = "*"  Tasks Under Contract or Partially Contract

Nov. 4



Questions for Advisory Committee 
Meetings: 
November 2004 to January 2005

November 4, 2004
Initial Draft No Action Alternative Report

November 30, 2004
Screening Criteria for Alternatives
Conceptual Initial Alternatives

January 2005
Apply Screening Criteria to Initial Alternatives
Conceptual Definition of Final Range of 
Alternatives
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